From: Rob Hartman [Rob.J.Hartman@mwhglobal.com]

Sent: Monday, December 16, 2013 3:29 PM
To: Rochlin, Kevin
Cc: Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov; Jeff
Hamilton; Marguerite Carpenter; David Heineck; Marc Bowman

Subject: RE: FMC Plant OU RDRA Monthly Report #4 - September 2013

Attachments: 2013-12-16 FMC Plant OU RDRA Order Monthly Report #6 - November 2013.pdf
Categories: 11-19t0 1-10 2014

Kevin:

Please find attached the FMC OU RDRA Monthly Report #6 for November 2013 as required under Paragraph 55 of the
FMC Plant OU RDRA Unilateral Administrative Order reporting on the status of implementation of the Remedial Design /
Remedial Action work. This report covers the time period from November 1 to November 30, 2013.

Rob Hartman
MWH Americas, Inc.
(801) 617-3256
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@ mwH

Via email
December 16, 2013

Kevin Rochlin

Remedial Project Manager, Superfund Program
US EPA, Region 10

1200 Sixth Avenue

Seattle, WA 98101

RE: MONTHLY REPORT NO. 6 - NOVEMBER 2013
FMC Operable Unit of the Eastern Michaud Flats Superfund Site

Unilateral Administrative Order for Remedial Design and Remedial Action
Docket No. CERCLA-10-2013-0116

Dear Mr. Rochlin,

This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial
Action (UAO), effective June 20, 2013. This report describes the time period between
November 1, 2013 and November 30, 2013.

a) ACTIONS TAKEN DURING THE TIME PERIOD:

e Submitted deliverables (listed in item c below) and began preparation of deliverables
(listed in item d below) as required based on the effective date of the subject UAO

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE
TIME PERIOD

e Pursuant to the Data Gap Work Plan (DGWP) (as approved by EPA on October 22,
2013), sampling was performed as follows:

a. Video surveying of the concrete underground storm water lines as prescribed in Section
3.3 of the DGWP was performed on November 6, 2013;

b. Soil boring sampling as prescribed in Table 3.2 and Section 3.1.2 of the DGWP was
performed on November 12 and 13, 2013; and

c. Vegetation survey sampling as prescribed in Section 3.2 of the DGWP was performed on
November 12 and 13, 2013.

The soil samples collected per b. and c. above were submitted to the geotechnical testing
laboratories during the week of November 18, 2013. The results/data and an evaluation
of those data will presented in the Data Gap Investigation Report that will be submitted
within 45 days after completion of the field work or receipt of final material testing
report(s) from the laboratory, whichever is later (see item d below).

2890 East Cottonwood Parkway Tel: 801 617-3200 Building a Better World
Suite 300 Fax: 801 617-4200
Salt Lake City, UT 84121
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Pursuant to the Interim CERCLA Groundwater Monitoring Plan, groundwater samples were
collected at the designated CERCLA groundwater wells on November 5 and 6, 2013.
The results/data of the CERCLA groundwater monitoring will be reported in the Interin
CERCLA 2013 Groundwater Monitoring Report to be submitted in April 2014.

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING
THE TIME PERIOD

On November 11, 2013, submitted the response to agency comments and a revised
Remedial Design Work Plan (RDWP) within 14 days of receipt of agency comments on
October 28, 2013.

On November 25, 2013, submitted the Gamma Cap Performance Evaluation Report for tield
work performed in September and October 2013 pursuant to the Gamma Cap Performance
Evaluation Work Plan and Field Modification #1. This report was submitted within 45 days
of completion of the field work.

Received Agency comments on December 9, 2013 on FMC’s response to comments on
the Extraction Zone Hydrogeologic Study (EZH) Work Plan that were submitted on
October 31, 2013.

Received Agency comments on December 12, 2013 on FMC’s response to comments
on the RDWP that were submitted on November 11, 2013. By email dated December
14, 2013, EPA conditionally approved the RDWP subject to the making the relatively
minimal changes and resubmitting the RDWP as final.

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS

e Prepare and submit the Data Gap Investigation Report within 45 days after receipt of
final material testing reports from the laboratory.

e Revise and submit the EZH Work Plan incorporating Agency comments received
on December 9, 2013. Revised EZH Work Plan will be submitted by January 10,
2014 pending EPA approval of FMC’s request.

e Revise and submit the RDWP incorporating Agency comments received on
December 12, 2013. Conditionally approved final RDWP will be submitted by
December 26, 2013.

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND
EFFORTS TO MITIGATE

e There are currently no unresolved delays encountered or anticipated, actual and
anticipated modifications to the schedule are described in item f below.
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f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED

e Attached are the updated RD/RA Preliminary Schedules for soil and groundwater
remedies (Revision 4.0 to Tables 6-1 and 6-2 of the RDWP). Revision 4.0 includes
minor updates to reflect actual dates for completion of the DGWP field work on
November 13, 2013, submittal of the Gamma Cap Performance Evaluation Report
on November 25, 2013, planned submittal of the final RDWP on December 18,
2013 and submittal of the final EZH Work Plan on January 10, 2014.

e As described in the October 2013 UAO monthly report, FMC has begun
preparation of the site-wide grading and storm water management design and will be
accelerating preparation and submittal of the Preliminary (30%) Design for the soil
remedy. With timely EPA review and approval of these design submittals, site
grading should commence during the 2014 construction season. Site-wide grading
that creates an integrated stormwater management system is a required precursor to
cap construction and is otherwise independent of and does not prejudice the final
cap designs (i.e., gamma and ET caps). Schedule for these deliverables:

RD Deliverable / Work Element Date

Submit Soil Remedy - 30% Design Package; Site-Wide March 3, 2014
Grading and Stormwater Design and Plans will be
submitted at the Pre-final (90%) RD level

EPA Comments on 30% RD Package and Site-Wide May 2, 2014
Grading and Stormwater Design and Plans at the Pre-
final (90%) RD level

Submit Final (100%) RD Package for Site-Wide Grading | June 2, 2014
and Stormwater Design and Plans

EPA approval for Site-Wide Grading and Stormwater June 30, 2014

Design and Plans
Pre-Construction Inspection and Meeting July 7, 2014
Start of Site-Wide Grading Construction July 9, 2014

If you have any questions concerning the monthly report, please feel free to call Marc Bowman
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700.

Sincerely,
@WMWZMJ W) t—
b _
Marc Bowman Rob Hartman
Project Director RD Manager

MWH Ameticas, Inc. MWH Americas, Inc.
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cc: (as required under the UAO and as directed by EPA)
Bruce Olenick, IDEQ
Doug Tanner, IDEQ
Scott Miller, IDEQ
Kelly Wright, Shoshone-Bannock Tribes
Susan Hansen, Shoshone-Bannock Ttibes
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 4.0)

“RD Deliverable/Work Element Schedule per UAO Baseline' Planned Revised Plan Actual
||Remedial Design Work Plan
||Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013
[EPA Comments on RDWP NS 9/13/2013 10/28/2013
(lsubmit Final RDWP 14 days or as specified by EPA 9/27/2013 11/11/2013
(EPA Approval RDWP NS 10/14/2013 1/14/2014
I
||Performance Testing (PT) Work Plans - Soil Remedy
||RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013
||Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013
|EPA approval of GC wP NS 8/16/2013 9/5/2013
EPA approval of DG WP NS 8/16/2013 10/22/2013
I
||Execute PTs to Support Soil Remedial Design
||PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013
||Submit GC /DG PT Reports Per DG/GC Work Plans 10/25/2013 /12/30/2013 11/25/2013 /
||EPA Comments on GC / DG PT Reports NS 11/22/2013 1/27 ] 2/28/2014
||Submit Final GC / DG PT Reports 14 days or as specified by EPA 11/29/2013 2/313/7/12014
||EPA approval GC / DG PT Reports NS 12/16/2014 2/17 / 3/20/2014
I
Remedial Design - Soil Remedy

e . 45 days after EPA approval of 2

- 0,
Submit Soil Remedy - 30% Design Package GCIDG PT reports 1/27/2014 5/5/2014
EPA Comments on 30% RD Package NS 3/6/2014 7/4/2014 2
Submit Soil Remedy Pre-Final (90/95%) RD Package 120 days after receipt of EPA 5/1/2014 8/29/2014
comments on 30% RD
EPA Comments on Pre-Final RD Package NS 5/29/2014 10/30/2014
Submit Soil Remedy Final RD Package 21 days after receipt of EPA 6/26/2014 11/27/2014
comments on Pre-final RD

Remedial Action Work Plan - Soil Remedy
[|Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 8/29/2014
EPA Comments on RAWP Soil Remedy NS 5/29/2014 10/30/2014
Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 11/27/2014
Remedial Contractor Procurement
IBid Package Preparation - Soil Remedy NS 5/5/2014 11/3/2014
[[Evaluate Bids / Recommendation NS 6/26/2014 12/5/2014
I
EPA Approval Soil Remedy Final RD and RAWP NS 71712014 12/8/2014
Soil Remedial Action
Award RA Contract 45 days after EPA approval RAWP 7/10/2014 12/11/2014
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 12/18/2014
Start of Soil Remedy Construction 15 days after Pre-Con Meeting 7/28/2014 4/1/2015
Institutional Control Program
Institutional Control Implementation and Assurance Plan| Submit with 30% RD for Soil RA 1/27/2014 5/5/2014
EPA Comments on ICIAP NS 4/28/2014 6/30/2014
([Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 7/14/2014
[EPA Approval ICIAP NS 6/11/2014 8/4/2014
Implement IC1AP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.

2 As described in item f of the November 2013 UAO monthly report, FMC intends to accelerate submittal of the 30% soil design to a March 3, 2014
submittal and, assuming a review of 60 days, would have EPA comments on May 2, 2014.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action

December 2013
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 4.0)

. Baseline® )
RD Deliverable/Work Element Schedule per UAO Revised Plan Actual
Planned

||Remedial Design Work Plan
||Submit Remedial Design Work Plan WI/in 45 days EPA approval SC 8/12/2013
[EPA Comments on RDWP NS 9/13/2013 10/28/2013
(lsubmit Final RDWP 14 days or as specified by EPA 9/27/2013 11/11/2013
[EPA Approval RDWP NS 10/14/2013 1/14/2014
I
||Performance Testing (PT) Work Plans - Groundwater Remedy
||Gr0undwater Extraction Zone Hydrogeologic (EZH) Work Plan WI/in 60 days EPA approval SC 7/15/2013
||EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16/2013
||Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA Not included 1/10/2014
EPA approval of Groundwater EZH Work Plan NS 8/16/2013 1/31/2014
I
||Execute PTs to support Groundwater (GW) Remedial Design
||PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 | 3/15 to 5/22/2014
||Submit GW EZH Report Per GW EZH Work Plan 1/10/2014 7/24/2014
[EPA Comments on GW EZH Report NS 2/7/2014 9/24/2014
||Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/1/2014
EPA approval GW EZH Report NS 2/28/2014 10/29/2014
I

Remedial Design - Groundwater Remedy

Submit Groundwater Remedy - 30% Design Package 45 days after EPA approval of GW 3/24/2014 12/12/2014

EZH Report

EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015

Submit Groundwater Remedy - 60% Design Package 90 days aﬁeg(izggomments on 7/21/2014 4/9/2015

EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015

Submit Pre-Final (90/95%) Groundwater RD Package 90 days after receipt of EPA 10/24/2014 8/5/2015

comments on 60% RD
EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RD Package 21 days after receipt of EPA 12/15/2014 11/3/2015
comments on Pre-final RD

Remedial Action Work Plan - Groundwater Remedy
||Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015

EPA Comments on RAWP NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015

Remedial Contractor Procurement
||Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015
[Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015
I

EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015

Groundwater Remedial Action

Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2015

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016

||Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action December 2013



